North Vernon |

READY.

Discover an outstanding tomorrow.

Stellar Communities — Interim Status Report
City of North Vernon — September 26, 2011

Accomplishments Since July 26, 2011 Status Report:

v’ Construction is underway on the first Stellar Project. A formal groundbreaking is
scheduled for September 29, 2011 at 1:00 pm at the corner of 5" and Hoosier.
The general contractor will be a local firm, Harmon Construction.

v’ Design of the Carnegie Library renovation into the new North Vernon City Hall is

nearing completion. Bids will be received in November and work will begin
shortly after on this project.

v' Grant applications have been approved for Irish Hill Streets and Sidewalks and
the Short Street Plaza. This secured $1,425,000 in grant funds toward the
project.

v To date, $9,305,000 in grant funds have already been formally awarded to North
Vernon Stellar projects.

v’ The Stellar Communities webpage is now live. Residents can keep up on project
status and provide comments on the site. www.northvernonstellar.com

This home on Hoosier Street is one of eight that will be improved during the first
Stellar Project.
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“mouowo] Bujpueisino ue 1aA00s1Qg

Mmaddy3d

3|qealjddy 10N - e/u
(TT°S7°£0 @2uls ssauSoud) 919|dwio) - A
919dwo) - A

5
UOUIdA YRION
e/u A A 9 PAXIIA 199435 UIBA
A A A p|a1uMOoJg UIAIY
A A A e/u A 191Ud) s1uaAg jodaq
A ” A A e/u " [1ed [ 3on3eiedasnin
A A A A e/u A adeds193.15 umolumoq
A " A Sapese4 UMOIUMOQ
e/u A A A A A eZB|d 19915 1JOUS
e/u ~ ~ A A " SI[BMSPIS PUE 5399135 [ITH YsH
e/u e/u A e/u e/u A e/u A uonel0lsay Aeiqr] a18aule)
P A s A e/u A e/u A A A A A BUISNOH [IIH ysHI
w [%2) 2]
= g g 2 5y 5 2 g S Zg 2z 99 59 5 3001014
g 2 2 7 3 v, @ <. %5 T o+ T = 3 3 3 9 ]
=] @ @ 3 = S 3 @ @ 3 =N
= S g z = 3 o 5] @ 9] 3 S & T &
o c c =] @ S S sZ F = o o o > X
o =} s} o » o = 3 Q o > o 5 S T < 2
) 23 = 2 S o 35 @ 9 a o g 2 3
@ o ) =4 o 3 o 3 2 = = - = 3
<% =] =] o c oS => =) = =] ] S o,
[o% = = (@] Y o ') 5] = S
o 9 = o @ =3 = a > > 3 o ®
c o =] o =g —+ o ~ o m —
-+ 3 [<% (o] Q. o « ko] ko] c 5
kel o} =1 3 m T =2 P 2] st
S 2 | 2 : sl §| 3 s | =
3 S = o o = o 3 o
® < o = = s =1 ®
@ a S S = 3
o n n —+
S2U01S3IN

11T0T ‘9 Jaquiandas

1oday sniels auolsafiAl 392foud




	Stellar Communities – Interim Status Report
	Accomplishments Since July 26, 2011 Status Report:

	project milestone page.pdf
	Sheet1


